

Design + Project Buildout

PHASE 1



- Concept Creation
- Team Buildout
- Project Planning
- Whitepaper Creation
- Project Development
- Social Media Buildout
- Website Development
- Utility Development

Stealth Launch

PHASE 2



PHASE 3

Refine/Finalize **Marketing Strategy**

PHASE 4

Second Marketing Strategy Presentation

PHASE 5

Final Marketing Strategy

PHASE 6

Exchange Listing

PHASE 7



- Publish Website
- Smart Contract Creation

TRUST WALLET INU

• Stealth Launch on **Pancakeswap**



- Post Launch Marketing
- Initial Telegram Calls
- Initial Twitter Calls
- Initial Shilling Contest
- Initial Biggest Buy Contest



- Add Logo on Trust Wallet
- Smart Contract Audit
- KYC Audit
- Listing on AveDex
- Project Partnership
- Publish Some Utility
- Discord Buildout
- NFTs Minting



- Coingecko Listing
- Coinmarketcap Listing
- Price Tracking on Binance
- Price Tracking on Coinbase
- Price Tracking on Crypto.com
- Dextools Trending
- Poocoin Ads



- Viral Media Campaign
- TIMES SQUARE **BILLBOARDS**
- NFT Marketplace Open for Public
- Staking App
- Wallet & Swap App



- Crypto.com Exchange Listing
- Gate.io Listing
- Kucoin Exchange Listing
- Hotbit.io Listing
- Binance Exchange Listing
- More Exchanges Listing